
 
 

Request for City Council Committee Action 

From the Departments of Public Works and Procurement 
 
Date:  September 25, 2012  
 
To:   Honorable Sandra Colvin Roy, Chair Transportation & Public Works Committee 
 
Subject: Amendment to Contract C-35663 with JPMI Construction Company  
 
Recommendation:  
To authorize proper City officers to execute amendment #1 to contract No. C-35663 with JPMI 
Construction Company for additional amount of $8,154.00. The original contract was for the amount 
of $206,900.00 and the revised total contract amount is $215,054.00. 
 
Previous Directives:  
May 11, 2012: City Council approved the acceptance of the low bid from JPMI Construction 
Company. 
  
Prepared by:  Buick Alavy, PE, Water Treatment and Distribution Services 

 

Approved by:  Steven A. Kotke, P.E.    Director, Public Works  

 

             ______________________________________________________________ 

Financial Impact (Check those that apply) 
_X_ No financial impact - or - Action is within current department budget. 
        (If checked, go directly to Background/Supporting Information) 

 
        Action requires an appropriation increase to the Capital Budget  
 ___ Action requires an appropriation increase to the Operating Budget 
 ___ Action provides increased revenue for appropriation increase 
 ___ Action requires use of contingency or reserves 
 ___ Other financial impact (Explain):      

___Request provided to the Budget Office when provided to the Committee Coordinator 

 
Background/Supporting Information: 
JPMI has a contract to build the concrete floor for the new warehouse at the Fridley Water Campus. 
During excavation for the foundation, we discovered some unsuitable soil. JPMI was directed to 
remove that soil and replace it with good soil. This was not in the scope of their work and the 
change order was in the amount of $8,154.00. Our consultant’s opinion was that the cost was 
reasonable. 
 
CC: Dave Schlueter 
  


